RESOLUTION NO. 2018-16

A RESOLUTION OF THE ALBANY CITY COUNCIL TO APPROVE CHANGE ORDER #2 TO CONTRACT C17-1 – MARIN UTILITY UNDERGROUNDING AND BUCHANAN BIKEWAY PHASE III PROJECT FOR ADDITIONAL COSTS TO RESOLVE WATER AND STORM DRAIN LINE CONFLICTS

WHEREAS, the City awarded contract C17-1 to Ghilotti Construction on May 15, 2017 for construction of the Marin Buchanan Utility Undergrounding and Bikeway Phase III project; and

WHEREAS, Ghilotti identified and resolved a conflict between an existing water line and a proposed storm drain by lowering the proposed storm drain; and

WHEREAS, the work performed will need to be covered by contract change order #2 in the amount of $66,772.79, and funds are available in the project contingency for this change order.

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council executes Change Order #2 to contract C17-1 in the amount of $66,772.79 to compensate Ghilotti Construction for additional work related to lowering the proposed storm drain beneath an existing water line.

Peggy McQuaid, Mayor
RESOLUTION NO. 2018-16

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,
The 22nd day of January, 2018, by the following votes:

AYES: Council Members Barnes, Maass, Nason, Pilch and Mayor McQuaid

NOES: none

ABSENT: none

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this
23rd day of January, 2018.

Eileen Harrington
DEPUTY CITY CLERK

The City of Albany is dedicated to maintaining its small town ambiance, responding to the needs of a diverse community, and providing a safe, healthy and sustainable community.