RESOLUTION NO. 2018-41

A RESOLUTION OF THE ALBANY CITY COUNCIL TO APPROVE CHANGE ORDER #4 TO CONTRACT C17-1 MARIN UTILITY UNDERGROUNDING AND BUCHANAN BIKEWAY PHASE III PROJECT FOR ADDITIONAL COSTS TO GRIND AND APPLY NEW AC PAVEMENT OVERLAY TO MARIN AVE.

WHEREAS, the City awarded contract C17-1 to Ghilotti Construction on May 15, 2017 for construction of the Marin Buchanan Utility Undergrounding and Bikeway Phase III Project; and

WHEREAS, slurry seal treatment proposed as part of the contract would be inadequate for the current conditions; and

WHEREAS, staff recommends changing the pavement treatment to a 2” mill and overlay for the section of Marin Avenue between San Pablo Avenue and Cornell Avenue; and

WHEREAS, the work performed will be covered by Contract Change Order (CCO) #4 in the amount of $167,607.50.

WHEREAS, the funds have already been appropriated as part of the City’s Annual Street Rehabilitation Project (CIP 21000) and no budget adjustments are required.

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council hereby authorizing the City Manager to approve CCO #4 to Contract C17-1 with Ghilotti Construction in the amount of $167,607.50 for added paving scope.

[Signature]
PEGGY MCCUIAD, MAYOR
RESOLUTION NO.  2018-41

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,

The 16th day of April, 2018, by the following votes:

AYES:  Council Members Maass, Nason, Pilch and Mayor McQuaid

NOES:

ABSENT: Council Members Barnes

ABSTAINED: none

RECUSED: none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this

17th day of April, 2018.

Eileen Harrington

Eileen Harrington
DEPUTY CITY CLERK