RESOLUTION NO. 2018-116

A RESOLUTION OF THE ALBANY CITY COUNCIL APPROVING
CHANGE ORDER NO. 1 TO CONTRACT C18-9

WHEREAS, eucalyptus and hazardous tree removal is called for in the Albany Hill
Master Vegetation Management Plan which is funded by Measure R; and

WHEREAS, eucalyptus globulus is by far the most prominent tree species on
Albany Hill and has been problematic in the propensity to fail completely during winter
storms as well as ‘sudden limb drop’ during summer months; and

WHEREAS, in January 2018 the Council adopted Resolution No. 2018-13
awarding Contract No. C18-9 to Professional Tree Care Company in the amount of
$39,000 to remove potentially hazardous trees from Albany Hill; and

WHEREAS, Professional Tree Care’s scope was expanded to include additional
debris removal at an additional cost of $10,150.

NOW, THEREFORE, BE IT RESOLVED, that the Albany City Council hereby
authorizing the City Manager to execute Change Order No. 1 to Contract C18-9 in the
amount of $10,150 using previously appropriated funds in the FY 18/19 Public Works
operating budget.

[Signature]
PEGGY MCQUAID, MAYOR
RESOLUTION NO.  2018-116

PASSED AND APPROVED BY THE COUNCIL OF THE CITY OF ALBANY,
The 17th day of September, 2018, by the following votes:

AYES:  Council Members Maass, Nason, Pilch and Mayor McQuaid

NOES:  None

ABSENT: Council Member Barnes

ABSTAINED:  none

RECUSED:  none

WITNESS MY HAND AND THE SEAL OF THE CITY OF ALBANY, this
18th day of September, 2018.

Eileen Harrington
DEPUTY CITY CLERK